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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING

825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

10:45 a.m. to 11:15 a.m.

Agenda

I. Approval of March 24, 2005 Liquid Processing And Capsule Storage Project Meeting
Minutes (Ecology/D^OE-RL/FH)

II. Operational Status

III.	 Project Specific Issues
A. Delisting Petition
B. Status of RCRA Permit Revisions
C. 310/340 Status
D. ST4502 Permit Status

IV. General Discussions
A. LERF

V. Status of Ac tions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

May 26, 2005

I. Approval of March 24, 2005 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status (Roger Szelrneczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (5/8/05)
•	 Basin 42 - Liquid Level: 4.6 ft or 0.9 Mgal
•	 Basin 43 - Liquid Level: 17.9 ft or 6.6 Mgal

Basin 44 - Liquid Level: 18.0 ft or 5.4 Mgal

Received 12 tanker shipments during April
•	 Basin 42 received 7000 gallons leachate from mixed waste burial trench
•	 Basin 44 received 20,000 gallons from 105-KE Basin
•	 Basin 44 received 24,000 gallons from 105-KW Basin

EFFLUENT TREATMENT FACILITY (ETF)
•	 ETF in maintenance shutdown for thin film dryer replacement
•	 Construction continues on purgewater unloading station

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 36 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
Ecology LDR inspection with Eric Von Mason and Bob Wilson ongoing

III. Project Specific Issues
A. Delisting Petition

1.	 Mr. Szelmeczka reported that the Method Innovation Rule (MIR) was signed.
Once the PvIIR rule is published, Mr. Szehneczka indicated that RL/FH would like
to set up a meeting with Dave Bartus (EPA) to discuss how long it will take to get
the delisting petition signed.

B. Status of RCRA Permit Revisions
1.	 Kathy Conaway (Ecology) stated that she is finalizing her comments regarding the

ETF closure plan language. Once the language is finalized, it will be submitted
by Suzette Thompson (FH) in the next quarterly modification package.



C. 310/340 Status
1.	 Mr. Szelmeczka reported that there was a water line break yesterday which caused

flooding in the 340 Building and the 340B Building (track/train loadout). There
was no water detected in the 340 vaults. There were some contamination areas
that were flooded, but so far there has been no evidence the contamination has
spread. The level instruments indicated Tank 2 had about 40 - 50 gallons of
water. A critique was to be held at 8:00 a.m. today to determine a path forward.

D. ST4502 Permit Status
1.	 Ms. Conaway conducted a permit compliance inspection in April, and she will

issue a short form to close out the inspection.

IV.	 General Discussions
A.	 LERF

Ms. Conaway reported that an internal meeting was held yesterday to discuss the
groundwater issues associated with Chapter 5 of the permit. The Ecology
groundwater team is preparing the permit conditions to present to RL and FH.
Ms. Conaway expressed concern about the June 10 deadline for submittal of the
draft permit conditions.

V.	 Status of Actions
A. 1129 - A meeting will be scheduled after Ecology sends the draft.permit conditions to RL.
B. 1321 - A meeting was held on May 5 with Ecology, and a redline strikeout document was

transmitted to Ecology on May 25. Ecology is in the process of finalizing the closure plan
language.

C. 1322 - Jeanne Wallace (Ecology) stated that comments on the S&M will be addressed as
part of the LDR inspection report, which is scheduled for an outbrieflng on May 31, 2005.

VI.	 New Action Items
A.	 There were no new action items.

VII.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for Wednesday, June 29, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing &Capsule Storage

Task ID:	 1129 Set up a meeting with Ecology to discuss monitoring requirements for LERF.	 Task Lead:	 Hildebrand, Doug

Waste Stabilzation and Disposition/Liquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classification: Open

Category: PMM

Project DOE	 Agency

Due: NIA N/A	 N/A

Complete: NIA N/A	 NIA

Closed Date:

- Description: Set up a meeting with Ecology to discuss monitoring requirements for LERF.

Date Status

512612005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

3/23/2005 RL will schedule the meeting far April 12, 2005.

2/23/2005 The meeting wth Ecology was not held as previously reported. The topic of the discussion will be to explore the
monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3117. A
meetng with FH and RL will be scheduled after this meeting is held.

1/2712005 A meeting was held January 6, 2005.

1211612004 A meeting is tentatively scheduled for January 6, 2005,

1012812004 Task opened.

Task ID:	 1321 Review Ecology's comments on the ETF closure plan. 	 Task Lead:	 Szelmeczka, Roger.

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classification: Open

Category: PMM -

Project DOE	 Agency

Due: NIA NIA	 NIA -

Complete: NIA NIA	 N/A

Closed Date:

Descripton: Review Ecology's comments on the ETF closure plan and conduct follow-up meetings.

Date Status

5/26/2005 A meeting was held on May 5 with Ecology and a redline strikeout document was transmitted to Ecology on May 25.
Ecology is in the process of finalizing the closure plan language.

3/23/2005 Task opened. FH and RL will review Ecologys comments on the closure plan. 	 -

612712005; 10:47:23 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID:	 1322 Provide comments on the 340 Surveillance and Maintenance (S&M) Plan.

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

-	 Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 N/A

Complete: NIA	 N/A	 N/A

Closed Date:

Task Lead: Ecology,

POC: Szelmeczka, Roger

Description:	 Provide comments on the 340 Surveillance and Maintenance (S&M) Plan.

Date	 .Status

5/26/2005	 Jeanne Walaca (Ecology) stated that comments on the S&M will be addressed as part of the LDR inspection report, which.
is scheduled for an outbdefing on May 31, 2005

3/2312005 	 Task opened. Ecology will provide comments by the next PMM. 	 -

6/27/2005; 10:47:23 AM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

Attendance List

Name	 Organization-	 Phone Number
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